






















































A profile of the feature will be drawn and recorded. If deemed appropriate, a soil ( or flotation) 
sample will be retained and processed to detect the presence of floral and faunal remains. A site 
base map will be prepared. This map will illustrate the location of hand excavated units, the 
mechanical excaYation blocks, and the exposed features. 

Deep shaft features such as wells and cisterns present a special problem of excavation. The 
upper fills of these features will be excavated by hand. These excavations will proceed to a 
depth that is determined unsafe, or impractical to excavate by hand. At that point, in 
consultation with the IHPA Preservation Services Division, an excavation strategy for each 
feature will be determined. Options include 1) complete hand excavation to base requiring 
shoring, 2) mechanical excavation with a backhoe, or 3) non-excavation. This decision will be 
based on the type and volume of artifacts being recovered from the specific feature. 

The open trenches and excavation units present a safety concern, and looting of exposed features 
(by bottle collectors) is a realistic possibility. As such, it is recommended that a fence be placed 
around the project excavations by the contractor. 

Upon completion of the fieldwork, the project area will be backfilled and leveled in a 
professional manner. Backfill will consist of the same matrix as that which was removed from 
the excavation units. 

All cultural material recovered during the investigations and greater than 50 years in age, will be 
washed, inventoried, and rebagged in archival plastic bags for curation. The objectives of the 
cultural material analysis will be to 1) provide a tabulation and description of the artifacts; 2) 
interpret these materials as indicators of activities conducted at the site by the historic 
inhabitants, and 3) provide a general chronological framework for site occupation. The emphasis 
on artifact analysis will focus on the nineteenth century deposits, and to a lesser extent to the 
early twentieth century deposits associated with the 1908 Race Riot. All cultural material 
collected during the cultural resource investigations will be curated at the Illinois State 
Museum's Research and Collections Center in Springfield, Illinois. 

Task 3: Archival Research and Context Development 

Upon completion of the fieldwork, the archival research and context development will be 
initiated. One of the first aspects of this task will be the completion of the Chain-of-Title 
research for the project area. Additionally, several contexts will be developed during the course 
of these investigations, as outlined in the above-referenced section (Research Potential). 

Task 3: Cultural Resources Investigation Report Preparation 

The results of the Phase III cultural resources investigations will be submitted in a format 
acceptable to the Illinois Historic Preservation Agency. The report will address the research 
questions discussed earlier using data gained from these investigations, as well as comparative 
data acquired from a range of sites recently investigated by Fever River Research. 



SCHEDULE AND WORK EFFORT 

The Phase III field investigations (mitigation) will be initiated after completion of the Phase II 
testing, and coordination with the IHP A. The cultural resource evaluation report will be 
completed within 12 months following the completion of the field investigations. 
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Figure 1. Location of the proposed Carpenter Street Underpass in Springfield, Illinois 
(Springfield West; IL 7.5-minute U.S.G.S. topographic map, 1998). The location of both the 
Lincoln Home National Historic Site, and the Abraham Lincoln Presidential Library and 
Museum (ALPLM) project area also are indicated. Significant subsurface archaeological 
resources have been identified in both urban areas. 



~ HANSON SANGAMON COUNTY 
SPRINGFIELD RAIL IMPROVEMENTS PROJECT 

I!?.!,! (j J.!il! 120 
f( '1copyng111-blsa, Piaf 10"0.I Sorvlco;.i Inc_ 2".113 

Figure 2. Location of the proposed Carpenter Street Underpass in Springfield, Illinois (Hanson Professional Services, Inc. 
2013). The areas of new right-of-way are color coded (red, green, and blue) by existing property owner. 
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A= High Potential: Historic resources pre-dating 1870 
have been documented. Susequent ground 
distrubance appears to be limited. Significant 
resources with good integrity likely remain intact. 

B=Moderate Potential: Historic resources pre-dating 
1870 have been documented but may have be.:n 
impacted by later building construction. The extent 
of the damage is ulliJ\own, though r..:scarch potential 

remains. 

C=Lo\\ Potential: Ilistoric resources pre-dating 1870 
have been documented but those included within the 
project area have lo,, integrity and/or research 

potential. 

■ ■ D= Very Low Potential: No resources pre-<lating 1870 

have been documented. 
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Figure 3. View of the Carpenter Street Underpass project area illustrating the 
archaeological probability areas, as discussed in the Phase I archaeological report 

(Mansberger and Stratton 2014a). 




